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Arlington Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/017-01-2006   
Master Plan

$155,000.00 MMH Hall Architects / Planners Howard Symons
$0.00 In Progress

Planning

344/017-01-2005   
Emerg Repairs Phase 1

$1,620,000.00 MMH Hall Architects / Planners
Insulated Roofing Contractors

Doug Freeman
Matthew McDivitt$1,430,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 9/03/08

Renovation

344/017-01-2004   
Baker Bldg - Replace Fire Damp

$380,000.00 Allen & Hoshall, Inc
Barnes & Brower Inc.

Doug Freeman
Ron Sabelhaus$330,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/28/08

Renovation

344/017-02-2004   
Replace Gas Burners at A&I

$234,000.00 Ellers Oakley Chester & Rike Inc
Dunbar, Pearce & Holley, Inc.

Doug Freeman
Ron Sabelhaus$203,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/17/08

Renovation

344/017-01-2003   
Sprinkler Installation

$453,000.00 Allen & Hoshall, Inc
River City Sprinklers, Inc.

Doug Freeman
Ron Sabelhaus$420,384.00 Project Closed Out

Awaiting One-Year Corr Insp

5 Projects ( Total Budgeted Cost of Projects )$2,842,000.00

Clover Bottom Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/003-01-2006   
Master Plan 

$155,000.00 AlphaThree Group, Inc. Howard Symons
$0.00 In Progress

Planning

344/003-03-2006   
Clement Bldg Wall Demo

$460,000.00 Cassetty Architecture PC Doug Freeman
Gisela Patteson$404,800.00 Construction Document Phase

Demolition

344/003-01-2005   
Demo Engineering Bldg

$500,000.00 James F. Scalf & Associates
First Response Inc.

Doug Freeman
Gisela Patteson$440,000.00 Substantially Complete

Demolition

344/003-02-2006   
Receptor Building Flooring

$350,000.00 Mayo Architecture
Bruce Adams Construction, Inc.

Doug Freeman
Gisela Patteson$297,000.00 Substantially Complete Substantial Completion 10/23/07

Renovation

4 Projects ( Total Budgeted Cost of Projects )$1,465,000.00
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Greene Valley Developmental Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

344/007-01-2007   
Master Plan

$200,000.00 Mark Honeycutt Doug Freeman
n/a$0.00 Project Not Started

Processing Contract
11/07/07:  Design contract in signature process

Planning

344/007-01-2006   
Hot Water Tank Replacement

$720,000.00 Vaughn & Melton Stephanie Johnston
New CA East TN$627,000.00 Construction Document Phase

Renovation

344/007-01-2003   
Reroof Various Bldgs

$1,700,000.00 Ken Ross Architects, Inc.
C. M. Henley Co.

Doug Freeman
Jonathan Bailey$1,507,000.00 Construction Closed Out As of 11/14/07, Designer not closed out

Re-roof

344/007-01-2004   
Boiler Replacement

$388,000.00 Vaughn & Melton
Interstate Mechanical Contractors, Inc.

Doug Freeman
Jonathan Bailey$331,760.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/24/08

Renovation

4 Projects ( Total Budgeted Cost of Projects )$3,008,000.00

Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

346/000-05-2005   
25 Residential Homes for Menta

$19,520,000.00 Clark - Dixon Associates Doug Freeman
$0.00 Construction Document Phase

New Construction

1 Project ( Total Budgeted Cost of Projects )$19,520,000.00

$26,835,000.00Department Totals:  Projects  Valued  at14 ( Total Budgeted Cost of Projects )
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